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Preface


This document describes the 5B to 6A transition plan.  The plan contained herein is applicable to 
all four DAACs, EDC, GSFC, LaRC, and NSIDC.  This plan is based on the general approach 
taken in the previous custom code transitions and the 6A specific information. 

The custom code release levels has been finalized to 5B.07 (from) and 6A.04 (to). The transition 
plan will be updated to accommodate changes, if required.  The final version of the transition 
plan will be presented at the 6A CSR. 
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Abstract


The objective of this plan is to provide a road map for the transition from the release 5B to the 
release 6A of ECS.  The document describes the steps that will be used to transition ECS from 
one version  to  the next and provides common understanding of  the  transition approach, both 
internally and at the DAACs. 

Keywords: Transition, Release 5B, Release 6A 
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1.  Introduction 

1.1 Identification 

This document provides the transition plan of the ECS system at each of the four DAACs from 
the release 5B to release 6A. 

1.2 Objective 

This transition plan is intended to identify the high level processes that will be used to transition 
ECS from the release 5B to the release 6A.  This document is intended to satisfy the need for a 
common understanding of the ECS custom software transition approach both internally and at 
the  DAACs.  This document  is not  intended  to provide  the detailed procedures  that must be 
followed to implement the transition. That information will be provided in an Install Instruction 
document to be provided separately. 

1.3 Scope 

This plan describes activities for the transition of the ECS system from Release 5B to Release 6A 
only.  This plan describes transition activities at the GSFC, EDC, LaRC, and NSIDC DAACs. 
The plan describes  transition only of ECS custom software components. All schedule related 
information for this transition is maintained in the ECS Primavera schedule. 

1.4 White Paper Organization 

This document is organized as follows.


Section 1 describes the document objectives, scope and document organization


Section 2 identifies reference documentation 

Section 3 describes the major elements of the release 6A transition - the new systems capabilities 
that are provided with the release. 

Section 4 provides an overview of the transition including assumptions, transition approach. 

Section 5 identifies logistical requirements 

Questions regarding technical information contained within this paper should be addressed to the 
following ECS contacts: 

• Royal White, System Engineer (301) 925-1051, pager (877) 587-4331 

• Jenny Boliek, Software Engineer, (301) 925-1122, pager (888) 656-6855 

• Ravi Nirgudkar, System Engineer, (301) 925-1050 
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• Rick Hatfield, System Engineer, (301) 925-0513 

Questions concerning distribution or control of this document should be addressed to: 

Data Management Office

The ECS Project Office

Raytheon Company

1616 McCormick Drive

Upper Marlboro, MD 20774-5301
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2.  Related Documentation 

2.1 Parent Documents 

Parent  documents  are  documents  from  which  the  Transition  Plan’s  scope  and  content  are 
derived. 

803-RD-025  Mod 86, The ECS Restructure Proposal for Contract NAS5-60000 

423-41-01 ECS Statement of Work 

423-41-02	 Functional and Performance Requirement Specification for the Earth 
Observing  System  Data  and  Information  System  (EOSDIS)  Core 
System 

ECS 999-TR-951-024R NAS5-60000, Delivery Schedule 

2.2 Applicable Documents 

The following documents are referenced within this Transition Plan or are directly applicable, or 
contain policies or other directive matters that are binding upon the content of this volume. 

335-CD-004 ECS COTS Deployment Plan, Volume 4 

211-TP-005	 Transition Plan 4PX to 4 PY, 4PY to 5A, and 5A to 5B for the ECS 
Project, Technical Paper 

2.3 Information Documents 

The  following  documents,  although  not  referenced  herein  and/or  not  directly  applicable,  do 
amplify or clarify the information presented in this document. These documents are not binding 
on the content of this volume. 

2.3.1 Information Documents Referenced 

None 

2.3.2 Information Documents Not Referenced 

None 
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3.  Release Description


This  section provides an overview of  the capabilities  that will be provided  in  the  release 6A 
transition.  This section also provides an overview of the COTS dependency on the release 6A 

3.1  Overview 

This section identifies capabilities that are included in this transition. Many of these capabilities 
are  defined  by  tickets  and  their  ticket  identifiers  are  provided  where  applicable.  Some 
capabilities  which  were  previously  identified  as  intended  for  6A  have  been  moved  to  other 
releases or deferred indefinitely, and are so identified here for completeness. 

3.2  Release 6A Transition Capabilities 

Capabilities associated with 6A transition are described in the following sections. 

3.2.1  Release 6A Items 

The following four tables list Release 6A items.  This list is based upon the 6A tickets identified

in the Verification DataBase (VDB) on January 23, 2001.  The disposition of these tickets with

respect to the 6A transition is also noted.  Those items in the table whose disposition indicates

that they are included in the 6A transition are described further in Section 3.2.2.


The tables include:


Table 3.2.1-1.  Ticket Items Moved to 5B


Table 3.2.1-2.  6A Transition Items


Table 3.2.1-3.  6A Ticket Items Deferred to 6B


Table 3.2.1-4.  6A Items Removed


Table 3.2.1-1.  Ticket Items Moved to 5B 
Ticket ID  Title  Disposition 

RM_6A_01  Reprocessing  Incorporated in 5B.07 
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Table 3.2.1-2.  6A Transition Items

Ticket ID  Title  Disposition 

EN_6A_02  V0 Gateway Enhancements (non-science 
collections; result set attributes) 

6A Transition 

EN_6A_04  Granule Deletion  6A Transition 

RM_6A_04  FTP Pull Subscription  6A Transition 

RM_6A_05  Machine-to-Machine Gateway  6A Transition 

RM_6A_07  EDC processing DPR Attached to a DAR  6A Transition 

RM_6A_08  Landsat 7 Granule Deletion  6A Transition 

RM_6A_09  Integration of the EDC Product Distribution 
System 

6A Transition 

RS_6A_05  Archive Improvements  6A Transition 

RS_6A_06  Ingest of 6A Data Types  6A Transition 

N/A  SDSRV Performance – Batch Insert /Update  6A Transition 

N/A  SDSRV Performance – Malloc Reduction  6A Transition 

N/A  SDSRV Performance – Dirty Reads  6A Transition 

N/A  SDSRV Performance – Autoinspect  6A Transition 

N/A  D3 Ingest  6A Transition 

Table 3.2.1-3.  6A Ticket Items Deferred to 6B

Ticket ID  Title  Disposition 

EN_6A_01  Tape Ingest of IGS Browse data and Metadata  Deferred to 6B 

RS_6A_02  Compression for Distribution  Deferred to 6B 

RS_6A_03  EDOS Backup  Deferred to 6B 

Table 3.2.1-4.  6A Ticket Items Removed

Ticket ID  Title  Disposition 

RS_6A_01  Additional Media Types (CD-ROM, DLT)  Deleted. Superseded by PDS 
capabilities identified in 
RM_5X_01 & RM_6A_09 

RS_6A_04  Multi-Host Scheduling  Deleted. Superseded by PDS 
capabilities identified in 
RM_5X_01 & RM_6A_09 

SL_6A_01  GSFC 24-Hour Workload Performance  Not applicable.  Defines 
performance capabilities only. 

SL_6A_02  EDC 24-Hour Workload Performance  Not applicable.  Defines 
performance capabilities only. 

3-2 211-TP-006-001




3.2.2  Release 6A Transition Items Summary Description 

This  section  provides  additional  descriptive  information  on  the  capabilities  that  are  being 
provided  in  the  release 6A  transition baseline.  Other  "Release 6A Capabilities"  that  are not 
included in this transition event are not described below 

Table 3.2.2-1.  6A Transition Items Summary (1 of 5) 

Title:  V0  Gateway  Enhancements 
(non-science  collections;  result  set 
attributes) 

Description:  This  enhancement  provides  two 
capabilities. In 6A,  this enhancement  to  the V0 
Gateway will enable users of the EDG to search 
and  order  from  several  ECS  'non-science' 
collections,  including Algorithm Package (AP), 
Production  History  (PH).  Additionally,  this 
enhancement  will  enable  users  of  the  EDG  to 
include search results for collections that do not 
have  spatial  or  temporal  attributes  defined  or 
have  them only optionally defined.  Finally,  in 
6A, the EDG user will have the ability to select 
the  granule  level  attributes  that  should  be 
included in an inventory search result. 

T icke t   ID:  
EN_6A_02 

Capability  ID: 
12002DM 

Affected 
Subsystems: 
GTWAY 

Title: Granule Deletion Description: The capability allows operators  to 
delete products from the archive on demand via a 
command  line  utility.  There  are  a  variety  of 
circumstances under which  this  is needed, such 
as removing old granules of data that have been 
superseded by reprocessing, lower level products 
that  are  not  of  interest,  or  products  that  have 
been  found  to  be  defective.  This  capability  is 
intended  to  complement  the  automatic, 
scheduled deletion capability offered by PDPS. 

T icke t   ID:  
EN_6A_04 

Capability  ID: 
12508II 

Affected 
Subsystems: 
SDSRV,  GTWAY, 
DDIST, PRONG 

Title: FTP Pull Subscription Description:  This  capability  allows  for  the 
creations  of  subscriptions  that  request  an  FTP 
Pull acquire. The FTP Pull acquire is routine in 
all other aspects. 

T icke t   ID:  
RM_6A_04 

Capability  ID: 
04648ID 

Affected 
Subsystems: 
SBSRV 

3-3 211-TP-006-001




Table 3.2.2-1.  6A Transition Items Summary (2 of 5)


Title: Machine-to-Machine Gateway Description:  Currently, SIPS receive data  they 
require as input into their processing via standing 
orders  (i.e.,  subscriptions).  The purpose of  the 
Machine-to-Machine  Gateway  (MTMGW) 
capability is to support reordering data granules 
needed for reprocessing at a SIPS, although the 
capability  is general  and can be applied  to  any 
external  element  requiring  archived  data.  The 
MTMGW provides a message-oriented interface 
to search for data granules, order data granules, 
and a combined search-and-order interface. 

T icke t   ID:  
RM_6A_05 

Capability  ID: 
15501ID, 
15501DT, 
15501MS 

Affected 
Subsystems: 
IDG,   SDSRV,  
MSS, DMS 

Title: EDC processing DPR Attached 
to a DAR 

Description: This is an extension of the ASTER 
on-demand processing capability in ECS release 
5B.  The  capability  provides  for  attaching 
standing on-demand processing orders to a DAR. 
The  processing  of  the  on-demand  requests  and 
distribution  that  results  from  these  orders  is 
identical to ECS Release 5B.  The capability also 
provides  for  expiration  of  standing  on-demand 
processing  orders.  Expiration  times  on  the 
submitted DAR need to be accordingly short. 

T icke t   ID:  
RM_6A_07 

Capability  ID: 
10504MS, 
10504CL, 
10504PL 

Affected 
Subsystems: 
PDPS, MSS, CLS 

Title: Landsat 7 Granule Deletion Description:  This  capability  augments  the 
granule  deletion  capability  defined  in  ticket 
EN_6A_04.  It provides enhancements to the 5B 
F1/F2  error  handling  script  to  handle  physical 
deletion of Landsat granules. 

T icke t   ID:  
RM_6A_08 

Capability  ID: 
12508II 

Affected 
Subsystems: 
SDSRV 
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Table 3.2.2-1.  6A Transition Items Summary (3 of 5)


Title: Integration of the EDC Product 
Distribution System 

Description:  This  capability  includes 
enhancements  to  the  capabilities  already 
delivered to implement integration of ECS with 
the  EDC  Product  Distribution  System  (PDS). 
Specifically,  this  capability  makes  media 
distribution options available  to servers via  the 
Registry. 

T icke t   ID:  
RM_6A_09 

Capability  ID: 
03504DI 

Affected 
Subsystems: 
DSS,  DMS,  CLS, 
SBSRV, CSS 

Title: Archive Improvements Description: This  ticket  involves  improvements 
to  the  Archive  processing  of  ECS.  This 
represents the single largest change made to the 
system for this transition.  The upgrades consist 
of the following capabilities: 

• Data Access and Staging Activity Logging ­
record the activities associated with archive 
processing 

• Parallel  AMASS  I/O  -  all  the  files  in  a 
request will be written to/from the archive in 
parallel 

• Logical  Archive  ID  -  completes  the 
separation of the physical location of data in 
the  archive  from  the  logical  location of  the 
data kept in the inventory: 

• Request Manager - single entry point for all 
STMGT requests.  All other STMGT servers 
now  communicate  via  sockets  rather  than 
DCE. 

• Separate  Read/Write  threads  - The 
CopyDaemon  and  FtpClientDaemon 
processes  have  been  eliminated.  Copies 
to/from  AMASS  and  Ftp  transfers  are  now 
performed inline by STMGT servers.  Read 
and  write  threads  can  be  configured 
separately. 

T icke t   ID:  
RS_6A_05 

Capability  ID: 
13000ST, 
13001ST, 
13002ST, 
13003ST, 
13004ST 

Affected 
Subsystems: 
STMGT,  DDIST, 
SDSRV 
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Table 3.2.2-1.  6A Transition Items Summary (4 of 5)


Title: Ingest of 6A Data Types Description:  This  capability  provides  for  the 
ingest  of  GLAS  and  MODAPS  PM-1  products 
via the SIPS interface.T icke t   ID:  

RS_6A_06 

Capability  ID: 
10001IN, 
10011IN 

Affected 
Subsystems: 
Ingest, SO 

Title:  SDSRV  Performance  -  Batch 
Insert /Update 

Description:  Optimize  SQL  calls  from  the 
SDSRV  to  Sybase  by  grouping  multiple 
statements into a single batch and sending them 
to Sybase together.T icke t   ID:  

N/A 

Capability  ID: 
N/A 

Affected 
Subsystems: 
SDSRV 

Title: SDSRV Performance  - Malloc 
Reduction 

Description:  Reduce  the  number  of  Malloc 
operations on search, insert validation, and event 
notification to SBSRV. 

Ticke t   ID:  
N/A 

Capability  ID: 
N/A 

Affected 
Subsystems: 
SDSRV 

Title:  SDSRV  Performance  -  Dirty 
Reads 

Description:  Allow dirty reads when receiving a 
large number of insert and search requests at the 
same time. 

T icke t   ID:  
N/A 

Capability  ID: 
N/A 

Affected 
Subsystems: 
SDSRV 
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Table 3.2.2-1.  6A Transition Items Summary (5 of 5)


Title:  SDSRV  Performance  -
Autoinspect 

Description:  Stores metadata information in the 
SDSRV  client  so  that  some  requests  from  the 
client to the SDSRV can be eliminated. 

T icke t   ID:  
N/A 

Capability  ID: 
N/A 

Affected 
Subsystems: 
SDSRV 

Title: D3 Ingest Description:  Corrects  problems  with  the 
previously  delivered  D3  tape  ingest  that  arose 
from the 6A revisions to STMGT.Ticke t   ID:  

N/A 

Capability  ID: 
N/A 

Affected 
Subsystems: 
Ingest 

3.3  COTS Product Dependency 

The following COTS must be installed  prior to or configured as a predecessor to the transition 
from 5B to 6A. 

3.3.1  Sybase ASE 11.9.3 

The upgrade  to Sybase ASE 11.9.3  is  required  for  release 6A custom code  stored procedure 
changes and to resolve deadlocking and performance issues within the STMGT database (NCR 
29667A). Sybase ASE 11.9.3 for the SDSRV and STMGT DB platforms (ACG only) must be 
installed prior to the transition of custom code from 5B.07 to 6A.04. 

Sybase ASE will be upgraded in place at the DAACs prior to the installation of 6A.04.  So, the 
upgrade will occur when DAACs have 5B.07. For this reason 5B.07 along with 6A.04 has been 
tested with new Sybase.  Please refer to the PSR document for Sybase ASE 11.9.3 for ACG for 
details. 

3.3.2  Secure Shell 

The Machine to Machine Gateway requires the creation and configuration of Secure Shell IDs 
and  local  UNIX  LOGINs per  the 6A.04  installation  instructions  for  proper  functioning. The 
STMGT database transition script also requires the use of a secure shell login to use the secure 
shell scp command. 
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3.3.3  Sybase Replication 

The EDC processing DPR Attached  to a DAR and Machine-to-Machine Gateway capabilities 
requires  the  modification  of  the  MSS  database  tables  used  by  Sybase  Replication.  Sybase 
Replication will have to be transitioned and re-configured as a part of the 5B to 6A transition. 
Additional Sybase Replication transition planning will have to be done by the DAACs with the 
SMC to synchronize the 6A.04 versions of each mode with its SMC counterpart.  GDS Order 
Tracking will be unavailable until  the DAACs and SMC are synchronized. Please refer  to the 
6A.04 installation instructions for details. 

3.4  Other COTS Products 

The following COTS activities are taking place around the same time as 5B to 6A transition at 
the DAACs. These COTS are not a dependency for 5B to 6A transition and are described here 
for informational purposes. 

3.4.1  Archive Migration 

The  migration  from  StorageTek  Redwood  D3  tape  drive  to  9940  tape  technology  will  be 
happening at the same time as the 5B to 6A transition.  The COTS SW products AMASS and 
ACSLS will have to be upgraded to support archive migration, however, these upgrades should 
not have any impact on 5B to 6A transition. 

3.4.2  HP Migration 

The migration of COTS SW from HP to Sun machines will be happening at the same time as the 
5B  to 6A  transition.  The COTS SW products DBVision, DCE Cell Manager, Remedy,  and 
Tivoli will have to be migrated from HP to Sun machines. Please refer to the HP Migration plan 
for details. 

3.4.3  PDS 

The COTS and custom code changes deployed as a part of PDS should not have any impact on 
5B to 6A transition. 

3.4.4  Bulk Metadata Generation Tool 

The  following  COTS  SW  products  will  have  to  be  upgraded  to  support  Bulk  Metadata 
Generation Tool: Jconnect, JAXP, and JRE. 

3.4.5  GLIS 

The COTS SW product, GLIS Mapper, will have to be upgraded to support GLIS at EDC. 
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4.  5B to 6A Transition Description


4.1  Transition Strategy 

The  ECS  Transition  IPT  will  coordinate  with  each  DAAC  to  plan  the  on-site  delivery  of  a 
release, including ECS support for installation, checkout, and transition.  The transition IPT is 
comprised of  representatives  from System Engineering, Development, Test Engineering,  and 
SOS organization. 

The DAAC staff, with support from ECS  Landover, will install the release, perform integration, 
and conduct checkout in a test mode. Transition activities will proceed from TS2 mode, then to 
TS1, and finally into the OPS mode.  The DAAC staff will then conduct subsequent regression 
tests  tailored  for  that  DAAC  under  DAAC  specific  scenarios.  These  tests  will  ensure  the 
stability and performance of the system. 

The version of critical COTS products at each of the DAACs will be verified before starting the 
transition  to  ensure  consistency  with  the  baseline.  The  DAAC  staff  will  be  responsible  for 
making updates to the DAAC unique configurations to avoid any problems during the transition. 

4.2  5B to 6A Transition Overview 

The 5B-to-6A transition follows the same general approach as the 5A-to-5B transition described 
in Transition Plan 4PX to 4 PY, 4PY to 5A, and 5A to 5B for  the ECS Project (211-TP-005­
005). 

The use of the ECSAssist allows for the entire installation process to be controlled from a single 
user  terminal; automatically  running configuration save and database dump scripts; and error 
handling (in conjunction with database and mkcfg scripts). 

The goal of the 5B-to-6A transition is to accomplish complete transition in 48 hours or less. 

The general sequence of events leading up to transition will be: 

• Complete the development of the transition scripts 

• Integrate and test the transition procedures in the EDF 

• Test the transition procedures in the VATC 

• Train DAAC personnel in the VATC on transition procedures 
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4.2.1  Transition Assumptions 

1.	 The transition is from a single baseline, i.e., if the custom software for a given mode is 
not starting from 5B.07 plus 5B.07_SYS.01A TE, then the appropriate patches will be 
applied to bring the release to that level before the transition is started. 

2.	 The transition approach is predicated upon a  transition to 6A.04.  Patches beyond this 
baseline will be dealt with on a case by case basis. 

3.	 Full System backup and any associated incremental backups are complete and available 
prior to the start of the transition. 

4.	 Prior to shutdown the system is quiesced (work queues are allowed to run until they are 
empty). 

5. 	 The  48-hour  clock  starts  when  system  inputs  are  disabled,  and  completes  when  the 
system is again receiving operational data. 

6.	 Once operations are restored, the use of the other modes is kept to a minimum to allow 
backlogged processing to catch-up. 

7.	 The DAACs will coordinate the ECS or the Data Providers holding/buffering of L0 and 
higher products. 

8.	 DAACs will coordinate with other DAACs, Users (including LPGS), etc., to keep them 
informed of data outage plans and schedules. 

9.	 Landover CM will conduct an  informal audit of  the critical COTS SW at  the DAACs 
versus the baseline prior to the transition. 

10. 5B to 6A Transition will impact Sybase Replication because of changes associated with 
Attached  DPR  and  Machine  to  Machine  Gateway  capabilities.  Please  refer  to  section 
3.3.3 for additional Sybase Replication impacts. 

11.(Only  the  STMGT  subsystem  will  be  deleted  in  the  target  mode  prior  to  6A.04 
installation.) 

12. Close duplicate volume groups. 

13. DBCCs have bee performed against all transitioning databases. 

14. The STMGT database transition includes a DbBuild of the STMGT database. This will 
delete all objects and data in the STMGT database including DAAC unique extensions. 
Please ensure that the objects and data associated with these DAAC unique extensions 
are saved before starting the transition, if their retention is desired. 
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4.3  5B to 6A Transition Approach 

The  5B  to  6A  transition  reflects  the  same  basic  approach  as  has  been  used  in  the  5A  to  5B 
transition except that the entire mode should not be fully deleted prior to 6A.04 installation.  The 
only  subsystem  that  should  be  deleted  prior  to  6A.04  installation  is  Storage  Management 
(STMGT).  Table  4.3-1  identifies  the  sequence  of  steps  to  transition  the  OPS  mode.  The 
estimated times are for  the  transition in VATC.  The estimated times for each DAAC will be 
different, so the transition approach estimated times will have to be adjusted for each DAAC. 

Table 4.3-1.  High-Level Sequence of Events for the VATC 
Event  Estimated Time  Cumulative time  See Section 

1. Pre-transition Preparation  N/A  0 hours  4.3.1 

2. Quiesce the System  0 hours  0 hours  4.3.2 

3. Shutdown/Backup  2 hours  2 hours  4.3.3 

4. Create New Registry 
Tree for 6A 

1 hour  3 hours  4.3.4 

5. Install 6A.04  2 hours  5 hours  4.3.5 

6. Configure Registry  2 hours  7 hours  4.3.6 

7. Convert System 
Databases 

4.5 Hours  11.5 hours  4.3.7 

8. Configure STMGT  2 Hours  13.5 hours  4.3.7.5 

9. Restart the System  1 hour  14.5 hours  4.3.8 

10. ESDTs  .5 Hour  15 hours  4.3.9 

11. Checkout Installation 
and Databases 

8 hours  23 hours  4.3.10 

12. Re-enable Operational 
Data Inputs 

0 hour  23 hours  4.3.11 

The following sections describe  the major  transition activities  for  the OPS mode.  Subsets of 
these  procedures  are  used  in  the  TS1  and  TS2  modes.  These  sections  describe  the  general 
sequence of events.  The exact sequence will be documented in the detailed installation/transition 
instructions provided with the release. 

4.3.1  Pre-Transition Preparation 

The following activities should be performed prior to the start of transition.  This list does not 
necessarily reflect the actual sequence of events: 

a) Receive, untar, and stage drop 6A 

b) Perform full backup of mode and databases before the transition. 

c) Perform pre-transition installation steps from the installation instructions. 

d) Verify duplicate volume groups are closed. 
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e) Verify versions of critical COTS products. 

f) Save objects and data associated with these DAAC unique extensions. 

4.3.2  Quiesce the System 

System  external  inputs  are  suspended.  These  inputs  include  user  requests  as  well  as  ingest 
operations.  For example, EDC personnel coordinate  the suspension of Landsat data from the 
LPS. 

The queues should be monitored to determine when they are inactive. 

4.3.3  Shutdown/Backup 

The system shut down is performed (stopping all of the ECS processes) after the system has been 
quiesced. 

Perform  incremental  backup  of  mode  and  databases  after  shutdown.  The  backup  of  system 
configuration  parameters  and  databases  performed  at  this  stage  are  complete  and  consistent 
across all ECS databases since there is no database update activity occurring. 

Remove CopyDaemon and FTPClientDaemon from init.d. 

Perform pre-installation steps from the installation instructions. 

4.3.4  Create New Registry Tree for 6A 

Using the Registry GUI, copy the 5B registry tree into a 6A registry tree.  Delete the STMGT 
servers from the new 6A Registry tree. 

4.3.5  Install 6A.04 

Prior to installation, a clean-out script is executed to delete (only STMGT elements of) the mode 
that  is  being  transition.  (A  detailed  list  of  these  items  is  included  in  the  6A.04  installation 
instructions.) 

ECSAssist is used to perform the installation of release 6A. 

4.3.6  Configure Registry 

The  Registry  must  be  updated  to  accommodate  the  changes  associated  with  6A.04  in  the 
following ways: 

•	 New Servers (CSS and STMGT): run makeCDSEntries and populate the Registry with those 
configurations. 

• Existing Servers (remainder): patch the Registry using rgypatches. 

Additionally, Sybase LOGINs need to be added to the Sybase Registry server and database for 
new ECS servers. 
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4.3.7  Convert System Databases 

Prior to converting ECS databases to release 6A, Sybase LOGINs need to be added to the Sybase 
servers and databases for new ECS servers in the STMGT and CSS databases. 

The 6A Release contains database verification scripts, as required for databases affected by the 
6A transition, that perform the following functions: 

•	 Patch scripts to update the database schema and/or data. These scripts are either run using 
ECSAssist or from the command line. 

•	 Verify scripts (xxDbVerify) to list the appropriate logical key data values within a database ­
used to qualitatively compare the database before and after the transition. 

Existing 5B Release verification scripts will also be used that perform the following functions: 

•	 Description  scripts  (DbDesc)  to  view  the  structure  of  the  database  -  used  to  perform 
comparisons to a correct 6A.04 transition,  tested/checkedout database from the VATC. In 
addition the scripts are used for database comparisons before and after transition. 

•	 Checksum scripts  (DbChecksum)  to quantitatively compare  the database before and after 
transition 

•	 Verify scripts (xxDbVerify) to list the appropriate logical key data values within a database ­
used to qualitatively compare the database before and after the transition. 

The estimated disk space needed by each DAAC for transition in OPS mode is: 

• EDC 800MB - 1GB 
• GSFC 200MB 
• LARC 50MB 
• NSIDC 10MB 

Transition team should execute these scripts at the proper time during the install process.  Table 
4.3.7-1 shows the databases to be converted in the migration from 5B to 6A. 
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Table 4.3.7-1.  Database Transition scripts between 5B and 6A


Database  Transition 5B to 6A  Notes 

DM Database 

INGEST Database 

IOS Database 

MSS Database 

PDPS Database 

Registry Database 

SDSRV Database 

STMGT Database 

SBSRV Database 

No transition. Verify using DbDesc and 
DbChecksum. 
Transition using ECSAssist database patch 
script. Verify using DbVerify, DbDesc and 
DbChecksum. 
No transition. Verify using DbDesc and 
DbChecksum. 
Transition using ECSAssist database patch 
script. Verify using DbVerify, DbDesc and 
DbChecksum. 
Transition using ECSAssist database patch 
script. Verify using DbDesc and DbChecksum. 
Transition using ECSAssist database patch 
script. Verify using DbDesc. 
Transition using ECSAssist database patch 
script. Verify using DbVerify, DbDesc and 
DbChecksum. 
Transition using non-ECSAssist database 
patch script. Verify using DbVerify (5A and 6A 
scripts). 
No transition. Verify using DbDesc and 
DbChecksum. 

Update search indices for 
existing global granules 

The following subsections provide an overview of the database changes associated with the 5B 
to  6A  transition.  The  detailed  database  changes  can  be  found  in  the  Database  Change 
Documentation of the 6A PSR document. 

4.3.7.1  Ingest subsystem 

Changes include columns deleted from the InMediaType table. 

4.3.7.2  MSS subsystem 

Changes include: 

• Columns added or modified in the EcAcOrder table. 

• Columns added or modified in the EcAcRequest table. 

4.3.7.3  REGISTRY subsystem 

Changes include columns modified in the AccessControlList table. 

4.3.7.4  SDSRV subsystem 

Changes include: 
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• Removal of DsMdClBoundingRectangle_R  and DsMdGrBoundingRectangle_R tables. 

• Addition of DsMdDeletedGranules and DsMdStagingTable tables. 

• Columns removed in DsGeESDTConfiguredType table. 

• Columns added in DsMdAncillaryInput and DsMdGrStringInfoContent tables. 

•	 Triggers removed from DsMdClBoundingRectangle table and triggers added to 
DsDeDictionaryAttribute table. 

• Added 52 added and modified 27 stored procedures. 

•	 Deleted constraints from DsMdGrBoundingRectangle, DsMdGrCircle, and 
DsMdGrGPolygon tables. 

•	 Indexes deleted from DsMdClBoundingRectangle_R, DsMdAncillaryInput, 
DsMdGrBoundingRectangle_R, DsMdGrStringInfoContent, DsMdOrbitCalculatedSpatial 
tables. Indexes added to DsMdAncillaryInput, DsMdDeletedGranules, 
DsMdGrStringInfoContent, DsMdOrbitCalculatedSpatial and DsMdStagingTable tables. 

4.3.7.5 STMGT subsystem 

The STMGT database and subsystem has been redesigned.


The following table 4.3.7.5-1 lists the STMGT servers that have changed between 5B and 6A.
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Table 4.3.7.5-1.  STMGT Server changes between 5B and 6A

Server Name  6A Change  Configuration Needed 

EcDsSt4MMServer  Deleted in 6A. 

EcDsSt8MMServer  Deleted in 6A. 

EcDsStArchiveServer  Requires reconfiguration. 

EcDsStCacheManagerServer  New to 6A.  Requires initial install / configuration. 

EcDsStCDROMServer  Deleted in 6A. 

EcDsStD3Server  Requires reconfiguration. 

EcDsStDLTServer  Deleted in 6A. 

EcDsStFtpDisServer  Deleted in 6A.  Replaced with EcDsStFtpServer 

EcDsStFtpServer  New to 6A.  Requires initial install / configuration. 

EcDsStIngestFtpServer  Deleted in 6A.  Replaced with EcDsStFtpServer. 

EcDsStPrintServer  Deleted in 6A. 

EcDsStPullMonitorServer  Linked to EcDsStCacheManagerServer 

EcDsStRequestManagerServer  New to 6A.  Requires initial install / configuration. 

EcDsStErrorFilesGenerator  New to 6A.  Requires initial install. Not a server so no 
configuration. 

EcDsStmgtGui  Requires reconfiguration. 

EcDsStStagingDiskServer  Requires reconfiguration. 

EcDsStStagingMonitorServer  Deleted in 6A.  Replaced with 
EcDsStCacheManagerServer 

The following table 4.3.7.5-2 lists the STMGT database tables that have been added in 6A. 
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Table 4.3.7.5-2.  STMGT Database Table Additions to 6A

STMGT Table Name  6A Change  STMGT Table Name  6A Change 

DsStArchiveFileRequest  Added in 6A  DsStMediaSet  Added in 6A 

DsStArchiveServer  Added in 6A  DsStNotification  Added in 6A 

DsStCacheManagerRequest  Added in 6A  DsStPendingDelete  Added in 6A 

DsStCancelledRequest  Added in 6A  DsStPendingReservations  Added in 6A 

DsStCDROMServer  Added in 6A  DsStPreconfiguredDevice  Added in 6A 

DsStCompressionStats  Added in 6A  DsStPreconfiguredStacker  Added in 6A 

DsStDependentRequest  Added in 6A  DsStPrintRequest  Added in 6A 

DsStFileLien  Added in 6A  DsStRequestMedia  Added in 6A 

DsStFileLink  Added in 6A  DsStSDLock  Added in 6A 

DsStFtpServer  Added in 6A  DsStServiceThreadConfig  Added in 6A 

DsStManagedCacheDir  Added in 6A  DsStStagingDiskFile  Added in 6A 

DsStMedia  Added in 6A  DsStStagingDiskLien  Added in 6A 

DsStMediaRequest  Added in 6A  DsStStagingDiskRequest  Added in 6A 

DsStMediaServer  Added in 6A  DsStStagingDiskServer  Added in 6A 

DsStMediaServerContacted  Added in 6A  DsStTempGR  Added in 6A 

The following table 4.3.7.5-3 lists the STMGT database tables that have been deleted in 6A. 

Table 4.3.7.5-3.  STMGT Database Table Deletions between 5B and 6A 
STMGT Table Name  6A Change  STMGT Table Name  6A Change 

DsStCacheDirectory  Deleted in 6A  DsStSchedule  Deleted in 6A 

DsStDeviceTape  Deleted in 6A  DsStServerOperations  Deleted in 6A 

DsStDistributedFile  Deleted in 6A  DsStServerStats  Deleted in 6A 

DsStFileLocation  Deleted in 6A  DsStStackerGroup  Deleted in 6A 

DsStNextId  Deleted in 6A  DsStStgMonRequest  Deleted in 6A 

DsStOffsite  Deleted in 6A  DsStTape  Deleted in 6A 

DsStRequestTape  Deleted in 6A  DsStTapeGroup  Deleted in 6A 

DsStRestore  Deleted in 6A  DsStTapeGroupSet  Deleted in 6A 

DsStRestoreHistory  Deleted in 6A 

The following table 4.3.7.5-4 lists the STMGT database tables that have been modified in 6A. 
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Table 4.3.7.5-4.  STMGT Database Table Changes between 5B and 6A

STMGT Table Name  6A Change  STMGT Table Name  6A Change 

DsDdFile  Modified in 6A  DsStDevice  Modified in 6A 

DsDdGranule  Modified in 6A  DsStErrorAttribute  Modified in 6A 

DsDdParameterList  Modified in 6A  DsStErrorText  Modified in 6A 

DsDdPriorityThread  Modified in 6A  DsStEventLog  Modified in 6A 

DsDdRequest  Modified in 6A  DsStFile  Modified in 6A 

DsDdServerGeneric  Modified in 6A  DsStFtpRequest  Modified in 6A 

DsStArchiveRequest  Modified in 6A  DsStGenericRequest  Modified in 6A 

DsStBackup  Modified in 6A  DsStServerType  Modified in 6A 

DsStBackupHistory  Modified in 6A  DsStSlot  Modified in 6A 

DsStCache  Modified in 6A  DsStStacker  Modified in 6A 

DsStCacheFile  Modified in 6A  DsStStagingDisk  Modified in 6A 

DsStConfigParameter  Modified in 6A  DsStVolumeGroup  Modified in 6A 

DsStDeleteLogCacheFile  Modified in 6A  EcDbDatabaseVersions  Modified in 6A 

4.3.8  Configure STMGT 

With the redesign of the STMGT database and subsystem, the STMGT/DDIST subsystems must 
be reconfigured internally through the STMGT Gui to properly function. 

4.3.9  Restart the System


The following servers MUST be WARM STARTED:


• EcInPolling clients 

• EcDsStPullMonitorServer 

The remaining ECS System should be COLD STARTED. 

4.3.10 ESDTs 

A script will be run during installation to update all currently installed ESDTs from 5B to 6A. 
No ESDTs need to be updated via the Update ESDT tool. 

4.3.11 Checkout the Installation and Databases 

4.3.11.1  Goals of Checkout 

There are two principal goals of the post-transition checkout activities: 

• Confirm the integrity of data holdings that existed prior to the transition, and 

• Ensure that basic mission services (defined below) are operational. 
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4.3.11.2  Checkout Approach 

Each  DAAC’s archives will contain mission data. Therefore, integrity of data acquired before 
transition must be verified. In addition, data storage services  integrity must  take priority over 
data access services. 

Assumptions: 

• Activity in other modes is restricted during transition checkout in the OPS mode. 

•	 Each DAAC already has checkout procedures for validating the integrity of the existing ECS 
baseline. 

•	 Each  DAAC  will  develop  their  own  6A  checkout  procedures  based  on  their  existing 
procedures and procedures provided with the 6A PSR and the VATC transition exercise. 

4.3.11.3  VATC Checkout Sequence 

System checkout begins with the verification of the databases.  This verification includes pre and 
post transition database DbDesc, DbChecksum and DbVerify comparisons. 

The  system  checkout  continues  with  the  execution  of  the  standard  checkout  procedures, 
augmented for the 6A transition. The functional checkout is divided into primary and secondary 
activities.  In case the transition is at risk of exceeding the allocated time, primary activities must 
occur within the transition window. Secondary activities are desirable, but are not mandatory. 
These activities will be performed as time allows. The primary checkout procedures are intended 
to verify that the custom software is installed and configured.  Specific functionality and NCR 
fixes have been tested in the VATC and on-site in TS2 and TS1 modes. 

The primary checkout activities include: 

1) Verify integrity of primary services on existing data (Search, order, subsetting & distribution) 
- Existing checkout procedure 

2) Verify ingest of new data (ingest and archive) - Existing checkout procedure 

3) 	 Verify  integrity  of  primary  services  on  new  data  (subsetting  &  distribution)  - Existing 
checkout procedure 

4)	 Verify key functionality added in 6A.  These are not full acceptance tests, but rather a cursory 
check to verify that the installation was correct.– New checkout procedure(s) 

The secondary test activities are run at the discretion of the DAAC.  These secondary activities 
include: 

1) Verify secondary services (Billing and MOC interfaces) – Existing checkout procedure 

2) Verify On-demand production - Existing checkout procedure 

3) Verify media distribution services - Existing PDS interface checkout procedure 
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4)	 Verify secondary functionality added in 6A.  These are not full acceptance tests, but rather a 
cursory check to verify that the installation was correct - New checkout procedure 

The following is a listing of VATC checkout procedures associated with the 6A baseline. 

• Add/View/Delete ESDTs (L7, ASTER, System) 

• Ingest Attitude Polling wo/DR 

• Ingest AST_L1B (D3 Tape) 

• Ingest L7CPF (Polling w/DR) 

• Ingest L7 LPS (Auto) 

• Ingest MOD000 Polling w/DR 

• Register PGEs (ACT,ETS) 

• Run PGEs (ACT,ETS) 

• Insert DAP 

• Acquire DAP 

• QA Monitor 

• Search for L7 Data (Path/Row) 

• Pull/Acquire L7 Scenes 

• 8mm Acquire 

• FTP Browse 

• Integrated Browse 

• Search for MODIS 

• Search for ASTER (Spatial) 

• V0GW/MSS Order Tracking 

• Enter Subscription on AST_08 for FTP Push 

• Distribution for Subscription (AST_08) 

• DSS Insert 

• DSS/DMS FTP Push 

• DSS/DMS FTP Pull 

• 6A Capabilities Checkout 

4.3.12 Re-enable Operational Data Inputs 

At this point,  the 6A system has been verified using the standard checkout procedures, which 
have  been  augmented  for  transition  as  discussed  above.  All  major  system  functions,  most 
critically  the capability  to  ingest and merge  level-0 data, are verified sequentially  in all  three 
modes.  In  addition, DAAC personnel have performed additional verification  functions  after 
transition in the test mode. 
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Re-enabling processing consists of restarting gateways/servers supporting external interfaces (as 
required) and requesting data providers  to resume sending data.  Initially, a single granule of 
each data type is ingested.  The transition team will support while DAAC operations personnel 
verify  that  the  granules  are  properly  archived.  At  this  point,  the  system  is  fully  restored  to 
operations.  In case of breakage, DAAC management decides whether to retain 6A or fall back to 
5B.  Since these procedures have been practiced and verified several times, the risk at this point 
is minimal;  however,  the ability  to  restore  the 5B system will be performed as a part of  the 
transition in test mode. 

4.3.13 Post Transition Activities 

No post transition activities have been identified at this time.  The transition team will apprise 
the DAAC diligently of any such activity. 
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5.  Transition Logistics 

5.1  Roles and Responsibilities 

The following is a description of the skill set recommended for the 5B to 6A transition team. 

A  lead  engineer  responsible  for  managing  the  overall  operation  of  the  transition.  The  team 
should  have  a  subsystem  expert  in  each  of  the  following  areas:  Storage  management  and 
distribution;  Planning  and  Processing;  Science  Data  Server;  Ingest;  Infrastructure,  Data 
Management, and Advertising; and Client.  Each subsystem expert should have experience in the 
installation,  configuration,  operation  and  troubleshooting  of  the  subsystem.  This  involves 
detailed knowledge of the database operations associated with the subsystem, if applicable, as 
well as experience with running subsystem testing. 

Additionally, the team will require a separate full time Sybase person, responsible for monitoring 
all changes to system database to ensure database integrity through the transition. 

5.2  Transition Schedule 

The overall transition schedule for 5B to 6A will be as shown in Figure 5.2-1 
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5B.07 install 
at DAACs 

Sybase ASE 
install at DAACs 

5B to 6A Transition 
Exercise in VATC 

5B.07 PSR 

Sybase ASE 
PSR 

6A.04 install 
at DAACs 

6A.04 PSR 

Figure 5.2-1.  Overall Transition schedule 

The  ECS  transition  IPT  in  Landover  will  create  a  detailed  schedule  in  Primavera  for  the 
transition exercise in VATC, however, the transition IPT will put only one activity per DAAC 
for the transition at the DAAC.  These activities will not have any earned value associated with it 
and will be used only for reference purposes. 

The  transition  IPT will develop  the particulars of  the  transition exercise with DAACs at  the 
Deployment IPT meetings leading to the transition exercise. 

5.3  Transition Documentation 

Additional 6A transition related information will be produced and is contained in: 

• 6A PSR Document - Delivered at 6A PSR. 

This document contains the following: 
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1.	 6A.04 installation instructions - Describes in detail the instructions for installing 
6A.04. 

2.	 Tar File Listings – Describes the contents of the tar files that are delivered to the 
DAACs. 

3. NCR Listings - Describes the status of NCRs created during the testing of 6A. 

4.	 Test Procedures - Documents test procedures executed during the verification of 
6A. 

5.	 Database Change Documentation  - Describes  the database differences between 
5B.07 and 6A.04. 

VATC Transition Checkout Procedures –  Incorporated  into  this document prior  to  transition 
testing in the VATC. This is a subset of test procedures intended only to verify that the VATC 
custom software is properly configured following transition. DAACs should follow their own 
checkout procedures to verify successful transition. 

5.4  Transition Exercise In Landover 

The ECS transition IPT in Landover has access to VATC, location for transition exercise, for one 
month after 6A CSR.  The transition IPT will use the first week to get acquainted to VATC and 
perform testing of the transition procedures.  The team will then provide exercise to all the four 
DAACs  in  the  remaining  three  weeks.  The  logistics  of  the  exercise  will  be  worked  out 
individually with the DAACs. 

A high level view of the plan for 5B to 6A transition exercise that will be provided at VATC is 
presented in Table 5.4-1 
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Table 5.4-1.  Plan for the 4-Week Transition Testing and Exercise in the VATC

(1 of 4)


Day  Activities  Remarks 

WEEK ONE 

Mon. 9AM 
04/02/01 

•  Review of schedule, team assignments, 
responsibilities, transition plan and install 
instructions 

•  Verify prerequisite COTS 
•  Pre-transition steps 
•  Shutdown VATC transition mode 
•  Fully backup VATC transition mode and databases 
•  Create New Registry Tree for 6A 
•  Pre-installation steps 

•  6A and non-6A capabilities checkout tests 

In VATC. 
Performed by Landover 
Transition team before DAAC 
team(s) arrive. 

In Functionality Lab. 

Tue. 9AM 
04/03/01 

•  Install 6A.04 + TEs Database Packages 

•  6A and non-6A capabilities checkout tests 

In VATC. 
Performed by Landover 
Transition team before DAAC 
team(s) arrive. 
In Functionality Lab. 

Wed. 9AM 
04/04/01 

•  Pre-database transition steps 
•  Convert System Databases 
•  Post-database transition steps 

•  6A and non-6A capabilities checkout tests 

In VATC. 
Performed by ECS Transition 
team before DAAC team(s) 
arrive. 
In Functionality Lab. 

Thu. 9AM 
04/05/01 

•  Pre-database transition steps 
•  Convert System Databases 
•  Post-database transition steps 

•  6A and non-6A capabilities checkout tests 

In VATC. 
Performed by ECS Transition 
team before DAAC team(s) 
arrive. 
In Functionality Lab. 

Fri. 9AM 
04/06/01 

•  Rollback VATC transition mode databases to 5B 
•  Fully backup VATC transition mode and databases 

•  6A and non-6A capabilities checkout tests 

•  Transition status review. Prepare transition 
packages for DAACs. 

In VATC. 
Performed by ECS Transition 
team before DAAC team(s) 
arrive. 

In Functionality Lab. 
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Table 5.4-1.  Plan for the 4-Week Transition Testing and Exercise in the VATC

(2 of 4)


Day  Activities  Remarks 

WEEK TWO 

Mon. 9AM 
04/09/01 

1:00PM 

•  Kick-Off Meeting 
•  6A Overview 
•  Review of transition plan (overview, activities, 

schedule,  assignments/responsibilities) 
•  Review of  6A.04 install instructions 
•  STMGT changes overview 
__________________________________________ 
Transition start 
•  Assemble in VATC Lab 
•  Pre-install steps 
•  Create 6A Regristry Tree 
•  Install 6A.04 + TEs code. 

In room 2125. Presented by 
ECS Transition team to DAAC 
team(s). 

Jonathon Crawford 
________________________ 
In VATC. 

1st Transition cycle starts 

Tue. 9AM 
04/10/01 

1PM 

•  Configure Registry and MkConfigs 

•  Review STMGT Database and transition process. 
•  Convert System Databases (includes DB checks 

and verifications) 

•  Review and complete STMGT configuration. 

In VATC 

By Landover STMGT team to 
DAAC installers 

Transition team. 

Wed. 9AM 
04/11/01 

•  Review STMGT changes: 
•  Operations 
•  Debug log files 
•  Following Insert and Acquire requests 

•  Restart system 
•  Transition Checkout 
•  Demo 6A capabilities, requested 

Jonathon Crawford 

1st Transition cycle ends 

In VATC 

Thu. 9AM 
04/12/01 

•  Review STMGT : 
•  database schema 
•  DAAC unique extensions 

•  Transition Checkout 
•  Demo 6A capabilities, as requested. 

By ECS Transition IPT 

In VATC 

Fri. 9AM 
04/13/01 

•  Transition Checkout 
•  Demo 6A capabilities, as requested. 

In VATC 
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Table 5.4-1.  Plan for the 4-Week Transition Testing and Exercise in the VATC

(3 of 4)


Day  Activities  Remarks 

WEEK THREE 

Mon. 9AM 
04/16/01 

•  Rollback VATC transition mode and databases to 
5B + TEs 

•  Reset init.d 
•  Remove New Registry Tree for 6A 

ECS Transition IPT 

Tue. 9AM 
04/17/01 

•  Checkout 5B.07 + TEs  ECS Transition IPT 

Wed. 9AM 
04/18/01 

•  Checkout 5B.07 + TEs 
•  FTP, stage, untar Formal 6A.04 Turnover 

ECS Transition IPT 

Thu. 9AM 
04/19/01 

•  Checkout 5B.07 + TEs  ECS Transition IPT 

Thu. 9AM 
04/19/01 

•  Shutdown VATC transition mode 
•  Fully backup VATC transition mode and databases 
•  Transition status review. Prepare transition 

packages for DAACs. 

ECS Transition IPT 

WEEK FOUR 

Mon. 9AM 
04/23/01 

1:00PM 

•  Kick-Off Meeting 
•  6A Overview 
•  Review of transition plan (overview, activities, 

schedule,  assignments/responsibilities) 
•  Review of  6A.04 install instructions 
•  STMGT changes overview 
Transition start 
•  Assemble in VATC Lab 
•  Pre-install steps 
•  Create 6A Regristry Tree 
•  Install 6A.04 + TEs code. 

In room TBD. Presented by 
ECS Transition team to DAAC 
team(s). 

__________________ 
In VATC. 

2nd  Transition cycle starts 

Tue. 9AM 
04/24/01 

1PM 

•  Configure Registry and MkConfigs 

•  Review STMGT Database and transition process. 
•  Convert System Databases (includes DB checks 

and verifications) 

•  Review and complete STMGT configuration. 

In VATC 

By Landover STMGT team to 
DAAC installers 

Transition team. 
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Table 5.4-1.  Plan for the 4-Week Transition Testing and Exercise in the VATC

(4 of 4)


Day  Activities  Remarks 

Wed. 9AM 
04/25/01 

•  Review STMGT changes: 
•  Operations 
•  Debug log files 
•  Following Insert and Acquire requests 

•  Restart system 
•  Transition Checkout 
•  Demo 6A capabilities, requested 

Jonathon Crawford 

2nd Transition cycle ends 

In VATC 

Thu. 9AM 
04/26/01 

•  Review STMGT : 
•  database schema 
•  DAAC unique extensions 

•  Transition Checkout 
•  Demo 6A capabilities, as requested. 

By ECS Transition IPT 

In VATC 

Fri. 9AM 
04/27/01 

•  Transition Checkout 
•  Demo 6A capabilities, as requested. 
•  Lessons Learned 
•  Transition status review 

In VATC 

5.5  Transition Risk Mitigation 

The following is a short list of risks associated to transition and the mitigation strategies for each. 

5.5.1  Data loss/corruption: Low 

Contingencies:  Perform a special full backup of system configuration files and databases prior to 
transition in each mode.  The ability to restore the system from these backups and the current 
software baseline is demonstrated.  There is also a secondary backup consisting of the routine 
full-system backup plus the daily incremental backups. 

5.5.2  Problems encountered preventing a 48 hour transition in OPS mode: Low 

Contingencies:  Restore  ECS  system  from  the  contingency  backup.  Perform  real-time 
assessment of problem to determine  if  the  installation/transition can be re-performed or other 
action taken to correct the problem, possibly extending beyond the 48-hour period.  For GSFC 
and  LaRC,  procedures  to  move  buffered  data  from  the  Ingest  server  to  other  storage  are 
provided. 

5.5.3  Problems restoring system from backup: Low 

Contingency:  Use full-system backup and daily incremental backups to restore the system. 

5.5.4  Data  loss/corruption  in  EDOS  transfers  while  Ingest  is  shut  down  for 
transition: Low 

Contingency:  Provide procedures to manually load data from EDOS supplied tape. 
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